

	Branch Name	Duration	Start	End	Completion	
	PASTOR LEE'S REPORT as of 1/15/2021	261 days	12/18/2020	12/17/2021	0%	
	▫ JOINING PHASE (Months 1 - 3)	50 days	2/1/2021	4/9/2021	0%	⊕
	One-On-One Interviews / Congregational Systems Inventory (CSI)	43 days	2/1/2021	3/31/2021	0%	⊕
	▫ Staff Professional Development	50 days	2/15/2021	4/23/2021	0%	⊕
	Form a Senior Leadership Team (SLT)	5 days	2/15/2021	2/19/2021	0%	⊕
	All Ministry Team Meetings (Quarterly Team Huddles)	10 days	3/18/2021	3/31/2021	0%	⊕
	Townhall Meeting #1 - Chafin-Schultz Inventory (CSI)	1 day	4/12/2021	4/12/2021	0%	⊕
	IIM 1st Quarter Report	22 days	4/1/2021	4/30/2021	0%	⊕🌿
	▫ LEARNING PHASE (Months 4 - 9) (SELF-STUDY)	6 mths	5/1/2021	10/15/2021	0%	⊕
	Transition Task Force (TTF) Installation	0 days	5/23/2021	5/23/2021	0%	⊕
	▫ TTF Training	21 days	5/3/2021	5/31/2021	0%	⊕🌿
	TRAINING SESSION 1 - Systems Theory and Thinking	1 day	5/10/2021	5/10/2021	0%	⊕
	TRAINING SESSION 2 - Focus Area: Mission, Vision and Alignment	1 day	5/13/2021	5/13/2021	0%	⊕
	TRAINING SESSION 3 - Focus Area: Leadership	1 day	5/17/2021	5/17/2021	0%	⊕
	TRAINING SESSION 4 - Focus Area: Theology and Practice	1 day	5/21/2021	5/21/2021	0%	⊕
	TRAINING SESSION 5 - TTF Roles, Responsibilities and Timeline	1 day	5/24/2021	5/24/2021	0%	⊕
	TEAMING WITH PSD DISTRICT	1 day?	6/7/2021	6/7/2021	0%	⊕🌿
	▫ TTF COTTAGE MEETING SERIES	66 days	6/1/2021	8/31/2021	0%	⊕
	JULY - TOPIC #1 TBD	22 days	6/1/2021	6/30/2021	0%	⊕
	AUGUST - TOPIC #2 TBD	22 days	7/1/2021	7/30/2021	0%	⊕
	SEPTEMBER - TOPIC #3 TBD	22 days	8/2/2021	8/31/2021	0%	⊕
	TTF FINAL REPORT AND RECOMMENDATIONS	22 days	9/1/2021	9/30/2021	0%	⊕🌿
	TTF TOWNHALL #2 (Facilitated by Pastor Lee)	1 day	10/7/2021	10/7/2021	0%	⊕
	▫ IMPLEMENTATION PHASE (possibly Months 10 - 11)	2 mths	10/24/2021	12/17/2021	0%	⊕
	Voter's Meeting	1 day	10/24/2021	10/25/2021	0%	⊕
	▫ Create An Accepted Implementation Plan	1 day?	10/25/2021	10/25/2021	0%	
	What belongs to Council?	1 day?	10/25/2021	10/25/2021	0%	
	What belongs to Staff?	1 day?	10/25/2021	10/25/2021	0%	
	What is shared?	1 day?	10/25/2021	10/25/2021	0%	
	▫ Launch Project Improvement Teams	0 days	10/25/2021	10/25/2021	0%	⊕
	Analyze the implementation setting, that is, the climate for change.	0 days	10/25/2021	10/25/2021	0%	⊕
	Decide how to organize the implementation effort.	0 days	10/25/2021	10/25/2021	0%	⊕
	Develop an implementation plan covering activities, responsibilities, deadlines, and so on, and have it accepted.	0 days	10/25/2021	10/25/2021	0%	⊕
	Communicate with and create ownership of changes by those affected by them and by those who will implement them.	0 days	10/25/2021	10/25/2021	0%	⊕
	Implement the ministry solution.	0 days	10/25/2021	10/25/2021	0%	⊕
	▫ DEPARTURE PHASE (Month 12)	6 wks	12/18/2020	1/28/2021	0%	⊕
	▫ Assess the Ministry Effects	25 days	12/18/2020	1/21/2021	0%	⊕
	Senior Pastor Departure	25 days	12/18/2020	1/21/2021	0%	⊕
	Review Congregational Vote	25 days	12/18/2020	1/21/2021	0%	⊕
	▫ Ministry Safeguards	25 days	12/18/2020	1/21/2021	0%	⊕🌿
	Senior Leadership Team (SLT) Succession Plan	25 days	12/18/2020	1/21/2021	0%	⊕
	Behavioral Covenants (2 - Congregation and Kansas District)	25 days	12/18/2020	1/21/2021	0%	⊕
	Shepherding Flocks Ministry (Board of Elders)	25 days	12/18/2020	1/21/2021	0%	⊕
	Review Assign Approved Recommendations to BOD or Staff	25 days	12/18/2020	1/21/2021	0%	⊕
	Call Readiness Report and Close	21 days	12/18/2020	1/17/2021	0%	😄